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Copy
21 June 1963

MEMORANDUM FOR: Assistant Director, OSA
Deputy Assistant Director, OSA

SUBJECT : Summary of OSA Activities for Week Ending
19 June 1963
OXCART

1. All OXCART {flights were stopped on 14 June because of engine
damage in Aircraft #122 caused by a heavy petroleum base vaseline-
like substance which plugged up the oil lines and filters. Samples of
the material were sent to the Lockheed chemical laboratory for analysis
and the Pratt and Whitney personnel have checked the oil tests, supplies,
servicing cart, supplier, additives and diluents. Investigation of the
substance revealed a fiberglas material in the oil such as that found in
the numerous heat shields which are separated from the oil system by
‘s metal wall, A good possibility exists that a bearing or some other
moving part falled, plercing the engine wall and heat shield thereby
releasing fiberglas material into the oil system, or it is possible that
the fiberglas used to protvet the oil cans when shipping may have gotten
into the oil. No evidence of sabotage has been found, but the possibility
is still being investigated.

2. Regarding the shortage of inlet controls for the OXCART
vehicles, Hamilton-Standard submitted their current schedule for
delivery of these controls explaining that slippage in delivery of three
of the main controls was due to system rig testing which was necessary
because of continuation of the need for a definition of the rig correlation
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problem. They believe, however, that implementation of a second
system test rig on approximately 28 June will eliminate this bottleneck.
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4. A series of tests were conducted atf = |regarding the
feasibility of in-flight feeding of the OXCART pilots. These tests
were conducted from the aspect of minimal nitrogen inhalation during
the period of feeding in order to prevent dysbarism. Further eval-
uations of the in-flight feeding procedure will be made by Firewel.

5. [ | officials have requested that the following evalua-
tions of the OXCART pilots' equipment be ma de!

A. Evaluate the oral inflation valve in outer garment of
the suit. It is suggested that the oral inflation valve should be
in an open condition. This would require the driver to close
the valve before activating the carbon dioxide cylinder in water
survival situations.

B. Evaluation of preasure hose used with the full pressure
suit. Suggest a single hose per system with a quick disconnect
ip helmet area to enable driver to conveniently doff helmet.
This would be helpful in cases where quick donning of anti~
exposure garment is essential, is more convenient for the
suit technicians, would reduce one potential leak area, and
allow post mission removal of driver's helmet in the transport
van. Also request extension of left pressure oxygen lead hose
for routing under left arm since hoses routed under each arm
reduces energy required for lateral movements.
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has been scheduled for 24 June 1963.

25X1A

Chief, Programs Staff
{Special Activities)

Distrib ution:
1 - AD/OSA
2 - DAD/OsSA
3 - EXO/OSA
4 - DDR
5 - D/FA/OSA
6 - D/TECH/OSA
7 - PS/CSA
8 - PS/OSA
9 « RB/OSA

PS/08A; (21 June 63)
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*Includes South China mission approved on 4 April 1963.

TOP SECRET

Copy f4fot /5 //
RECAPITULATION OF AIR ACTIVITIES, WEEK ENDING 19 JUNE 1963 ‘
_ APPROVED
PROJECT VEHICLE DATE TARGET COUNTRY BY DATE ACTION
IDEALIST/
TACKLE
*4 Missions U-2 June China Mainland Special Group 28 May vas alerted on 14
(4 April) for River Search area subse-
quently canceled due to

' deterioration of weather.

(v or South China a 1
alerte 7 June but was cancelec
due to weather. JMission
alerted for launch 21/01

As Necessary U-2 April/ Laos/North Special Group 3 May Mission 6063 was alerted on
May Viet Nam 17 June to cover the Hanoi Basii
area, This mission subsequentl;
canceled due to deteriorating
weather.
Mid East U-2 ’ Middle East Efforts are continuing to
Contingency ‘ 25X1C explore alternative bases to
The
Dept. of State has been request-
25X1C ed to furnish its views to DCI

on the use of [::::::::::] as the
strike base.
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ACTION
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No activity this period.

ccC:

(

DCI

ER

DD/R
DD/P
DD/I
SA/DDR
DDP/SGO

, Distribution:

#1 - DCI
#2 - ER
#3 - DD/R
#4 - DD/P

i
XEY)
1

#15 -

- DD/I

- AD/OSA

- DAD/OSA
C/0D/0SA
- SA/DDR

#10 - INTEL/OSA

-
=
i

CC/0D/0SA
DDP/SGO
D/FA/OSA
RB/OSA

o
'Y
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TARGET COUNTRY
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